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CHARTER 

 

Laboratory Director’s Task Force 

on Master Planning 

 

Fermi National Accelerator Laboratory 

 

 

 

1.0 Introduction 

 

 Master planning is of critical importance as a process to help define and best use all 

laboratory resources to most effectively meet Fermilab’s future mission.  Femilab is at an 

important transitional point in its history.  The Tevatron and Collider experiment operations are 

scheduled to cease in the near future, planning for several projects has begun, and the Neutrino 

program will soon expand with startup of the NOνA experiment now under construction. 

 

 There are many new requirements and activities that interact with planning which 

include: 

 Fermilab Steering Group Report 

 Office of Science Annual Lab Plans 

 Missions Readiness Peer Reviews 

 American Reinvestment and Recovery Act 

 New Construction Grants from the State of Illinois 

 Anticipated mission need (CD-0) approvals on several projects 

 Congressionally  mandated space offsets 

 Anticipated long lead environmental permitting 

 High interest community involvement, and 

 Preservation of the lab’s scientific/architectural heritage 

 

These requirements and activities make high level planning, coordination, and 

communication critical to ensure the laboratory is best prepared to successfully meet the 

challenges of this transition moving rapidly into the next era of High Energy Physics. 

 

 

2.0 Purpose 

 

 The purpose of the Task Force is to ensure proper coordination, guidance, and oversight 

is provided for all the identified activities that in turn allow the laboratory to most efficiently 

use its existing resources to effectively meet the identified future mission while preserving 

Fermilab’s rich scientific and aesthetic heritage.  This will be accomplished with informational 



briefings of all known requirements and activities, status updates on the same, developing clear 

guidance, and communicating milestones to monitor progress.  Ultimately development of a 

site wide master plan to guide these efforts is the objective.      

 

3.0  Membership 

 

 The Fermilab Deputy Director shall be a member and serve as the Chairperson of the 

Task Force.  The Facilities Engineering Services Section (FESS) Engineering Department Head 

shall serve as special advisor and secretary to the Task Force.  Task Force members shall include 

the Director, Chief Operating Officer, Associate Directors, Division Heads, and FESS Head.  

Additional members may be appointed by the chairperson, and committees or working groups 

may be assigned outside of the membership to provide support to the Task Force. 

 

 

4.0 Responsibilities and Duties 

 

4.1 Understand the basis of design for the original laboratory’s land uses, experimental 

areas, and other architectural/engineering components.  This includes what is referred to 

as the green book “Development Report, August 1971, DUSAF”.  

4.2 Ensure lab wide participation for development of an inventory of all laboratory Facilities 

and Infrastructure and the current uses.  The Fermilab Building/Mission matrix 

identifies all buildings by landlord and current use, attempts to identify possibilities for 

future uses, and list the number of workstations available in each building.   

4.3 Prior to development of the Master Plan, the Task Force shall be informed of “all” 

changes in building usage including enclosures and tunnels regardless of duration or 

size.  This will ensure that all known laboratory requirements are considered before 

allowing for reuse or demolition of space.  Communicate this requirement to the 

laboratory.  

4.4 Be Familiar with the Fermilab Geographic Information System and its use in planning 

for future project possibilities and preliminary site selections.  The Task Force shall 

review and recommend proposed project site selections for all new projects.  

Consideration of all known requirements and activities including the routing of new 

utility systems, roadways, and other infrastructure should be included.   

4.5 Review the Annual Lab Plan for compliance with and coordination of all known 

requirements and activities.  This will include Mission Readiness capabilities and plans. 

4.6 Define the requirements for a site wide master plan, support funding of the master plan, 

participate in the development and completion of the master plan, and recommend 

methods to ensure laboratory compliance with the master plan.   

 

         



 

 

5.0 Procedures 

 

5.1  The Task Force shall recommend the list of briefings necessary to ensure all information 

is available and understood to fulfill the responsibilities and duties of Task Force.  

 

5.2   The Task Force secretary will work with the Task Force Chairperson to publish meeting 

agenda in advance of each meeting and publish meeting minutes.    

 

5.3 In connection with the conduct of business, the Task Force shall meet regularly for the 

primary purpose of developing a site wide Master Plan.  Prior to completion of the Master 

Plan, the Task Force should be aware of the progress on all activities to ensure existing space 

and project locations are compatible with the lab’s transitioning future.  

 

   

6.0 Changes to Charter 

 

 This charter shall be periodically reviewed by the Task Force to ensure its content 

continues to meet the current requirements and activities affecting Fermilab.  The Task Force 

may recommend changes to the charter but only the chairperson can authorize changes.     
  

 

 

                                                                                               
                                                                                                Young-Kee Kim  

                                                                                                          Deputy Director, Fermilab 


